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CIC# 99EPA  SUPERFUND VOUCHER FOR TRANSFERS ; Accounts Of
Billed Date: 01-Aug-2011 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) : .
Customer Order Numher DW96957731 Mission Assignment No: * *
DIAMOND HEAD OU1 329881 BZ801 » .
EPA 640 Facility: Diamond Head Oil 0U1 .
A/CH: DW96942111-01-5 *
RPM:. Grisell Diaz-Cotto *
D.O. Voucher No. BU. Voucher No, Bill No. Paid By Check No. . Collection Vou. No. Date:  9/16/2011 *
27054438 «
Partial # 21 01-Juk2011 Thru 01-Aug-2014 e
Billed Office (Mail To): Biling Office (Send Remiftance Toj: 000 O O
US ENVIRONMENTAL PROTECTION AGENGY USAGE FINANGE GENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5 ’ 183672
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002

MILLINGTON TN 38054-5005

96 N NAX 3122 0000 G5 08 2416 868 012731 $305.92

7 g i
$305.92 96231

: . 28 a5 _ Eald No - Amount
"1 INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS [ ¥ T £
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $25.33
1 INHOUSE - LABOR LABOR $194.86
Subtotal: $305.92
Total Billed Amount: $305.92
. Less Partial Amount Paid: $0.00
CORPS CERTIFICATION : . ;
" ent Due Date: 31-Aug-2011 Pay Th : $305.92
| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Paym at 9 ay This Amount

THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE, AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS AS INDICATED."
’ | f%f;zb@‘L Rk i —

DATE SIGNATURE
g/ /zab@% A TRUuckrocker
?r*w\aci Mavager
Funds Authorized: $174,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $110,951.34 | certify that the above articles were received and accepted or the services performed as stated and
i . 110,645.42 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
c PrevtBI;I.IITddl;mount; ¥ $305.92 payment requested is approved and should be paid as indicated.
urrent Billed Amoun .
Total Flux Biiled: $0.00
Prev Flux Billed: $0.00 Date:
Current Fiux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.894 v2.1.3
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99EPA . . o ! :
PROGRESS REFORT »
KANSAS CITY DISTRICT : T BN " L : ’ s ) i
DIAMOND HEAD OIL REFINERY, NI T ’
IA Number; DW96957731 ) o ;
MONTHLY REPORT FOR JULY 2011 Lo .
I g — " - ;
| ". Revised Reimbursable - Direct Fungd Cite IA Totals
. _ .(96%3122). : : (96%3122)
1 : Mimmmmmmmmmmmmmmmmee e e i
| < ) 5 v
] Total Funds Authorized: . . Lo $_174,ooo.o'o $1,046,000.00 - ) $1,220,000.00
|
! . e
| Less Total Expendit\gi:e_sj:‘ =) $110,951.34 ! $348,893.93 . . . . .$459,845.27
| Dess Undelivered Orderss % (w=) $0.00 $697,106.07 $697,106.07 -
| Lés_s ‘Cdﬂnnitmgrité-_ : (=) $22,678.42 ) $0.00 '$22,678.42 -
[ l,‘ i e e e Bt ettt b B ittt et b b Dot
| ,
| Funds AvailablerBalance: ' $40,370.24 Lo . . '%$0.00 $40,370.24 - ‘g
L .
e v ' M w ‘
f - ; - v
| BINLING ACTIVITY (96X3122]; . ) . ’
I . ¥ Saoo bl
| ! o :
| Bill Number: 27054438 Lo L . :
| Funds Expended Di.xr'ing:';geport Period: ' $305.92 . .
| Total Billed to Date: .| . . $110, 951.34 i - L
| L . = ' : ;
| o : . o
| DIRECT' FUND CITE PAYMENTS: 3 R
| --- : . s . '
R 4' i a
| cpended ‘During Report Period: $0.00
oe ; .
| .Total Expended to Date: ) . $348,893.93
X S ; L : i
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99EPA

KANSAS CITY DISTRICT

DIAMOND HEAD OXL, REFINERY, NJ

IA Number: DW96957731

Bill Number: 27054438
Bill Inveice Date: 01-AUG-2011

Monthly Billing Amount(96X3122):

Monthly Direct Fund Cite Comtract Cost(68X8145):

Budget Categories

a Perscnnel

b Fringe Benefits

¢ Travel

4 Equipment

e Supplies

£ Procurement

g Construction

h other

i Total Direct Charges

j Total Indirect Charges
k TOTAL

LABOR BREAKOUT FOR MONTH:

Individuval Location
SHELLY M ALLEN KANSAS CITY DISTRICT
ROBERT M PENDER, JR KANSAS CITY DISTRICT

TOTAL LABOR:

$305.92

£0.00

Costs fox

Current Month

PROGRESS REPORT

Prior Month's

Summary

$125.71 $36,482.07
$69.15 $19,369.47
$0.00 $12,908.39

$0.00 50.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $6,344.72
$194.86 $75,104.65
$111.06 " 435,540.77
$305.92 $110,645.42
Function Houxs
PROGRAM ANALYST 2.00
HTRW PROJECT MANAGER 1.00
3.00

Project Costs

to Date

$36,607.78
$19,438.62
$12,908.39
$0.00
$0.00
$0.00
$0.00
$6,344.72
$75,299.51
$35,651.83

$110,951.34

Labor Amount.

$181.88
$124.04

$305.92

Page:
Date:

135
02~AUG-2011
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Progress Report for EPA Region il

Diamond Head Oil Refinery, NJ Remedial Design — OU1
Remedjal Design Operable Unit 1

j| Bilt No.:

27054438;
Partial #21

IAG DW96957731/BZ801 |AG Expiration Date: Other Corps
No.: IAG Award Date: 12/02/09 11/30/11 P2: 329881/FWI: GOC947

: Reporting
§| Period:

From:
July 1, 2011

To: EPA RPM USACE PM
August 1, 2011 Grisell Diaz-Cotto Elizabeth Buckrucker

Oeﬁo . . - " R — — ‘

This Period

as Order OOO Invoices. No invoices p dg the rrlg priod.
Funding. Future requirements require additional discussion and decisions regarding both bench scale testing and
OU2 sampling impacts before needs are identified. No short term funding needs.

Pre-Design Investigation (PDI).

o  Technical Expert Review. On20 May 11, EPA forwarded the full review package to Mr. Venosa for
possible review. Open.

o  Bench Scale Status Report2. On 19 May 11, comments were provided to CH2 and response/revision
to this document is pending the technical expert review and other items awaiting resolution. Open.
Schedule. The current project schedule is dated 30 Nov 10.
Contract Task Order 0004. No contract actions during the reporting period.

Preparation of Progress Report and Project Expenditures spreadsheet.

Meetings and conference calls held are noted in progress portions of this report.

2 Dec 2009; New IA funding received totaling $300,000

10 Feb 2010; Base Task Order 0002 awarded, totaling $255,000.

6 Apr 2010, IA Amendment #1 fimding received totaling $170,000; for total IA value of $470,000.

13 Aug 2010, Task Order 0002, Modification 1 was awarded for $141,000.

29 Sep 2010; IA Amendment #2 funding received totaling $750,000; for total IA value of $1,220,000.
2 Nov 2010; Task Order 0002; Modification 2 was awarded for $650,000

Management tasks included general project communication.

Continue to implement the bench scale test and weekly sampling. ‘

2011_IA7731-JUL_BILL 21 DHEAD.DOCX
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PM-ES

Preced er, Meeﬁngs Mileston through next FY.

Progress Report for EPA Region I

°  Work planned for FY11 and completed actions to date includes:

o Pre-Design Investigation LNAPL Sampling (occurred 27 Sep 10—1 Oct 10)
o  Phase 1 Bench Scale Study (began 12 November 2010)
= PLFA Analysis (results received in March 2011 on Phase 1 bench scale)
31 Mar 11. Phase 1 Bench Scale report.
Pending - Phase 2 Bench Scale plan
Pre-Design Field Investigation (on hold)

TBD; no specific meetings set

5 May 2010 —Final Data Needs Technical Memorandum submitted (complete)
31 Aug 2010 —Final Pre-Design Investigation Work Plan submitted (complete)

The below dates are interim milestones and future estimates will be made as the schedule continues to evolve
with changes in the planned approach for both Phase 1 and 2 bench scale test.

24 January 2011: Received Phase 1 bench scale (month 1) results

23 February 2011: Received final dioxin results from bench scale soils (collected under OU2).
31 March 2011: Received Status Report 2 Bench Scale Technical Memorandum.

6 April 2011: Meeting held to discuss Phase 1 Results/Phase 2 discussion and decision

Phase 1 Bench Scale technical issues which are currently being discussed among the team;
o  High Soil pH
o  CO2 production minimal

o VOC levels not decreasing

‘The current schedule is dated 6 Jun 11.

No immediate funding needs. Future funding requirements will be determined as the bench scale progresses and the
timing of future tasks are more clearly determined. Do not anticipate additional funding needed in FY11.

IAG Summa

Amendment Funding ' Cumulative Funding

USACE

Direct Fund Cite Amend # Date Direct Fund Cite Total IAG

$45,000

$255,000 iti 12/2/09 - - $300,000

$29,000

$141,000 4/6/10 $74,000 $396,000 $470,000

$100,000

$650,000 9729710 $174,000 $1,046,000 $1,220,000

20F3

2011_IA7731-JUL,_BILL 21 DHEAD.DOCX
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Progress Report for EPA Region Il

Expenditures: USACE and Direct Fund Cite

Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds

Funds for Disbursed Disbursed Funds Not
Description Activity this Month to Date Disbursed
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004 -~ awarded 10 Feb 10 $255,000.00 $0.00 | $255,000.00 $0.00
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004/Mod 1 - awarded 13 Aug
10 $141,000.00 $0.00 | $93,893.93 $47,1086.07

10 _____
“Sufstietal =
| Delilers

Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004/Mod 2 - awarded 2 Nov

Kansas City Corps In-House Labor/Travel

$650,000.00

$156,900.00

$0.00

______$0.00

$104,606.62

$650,000.00

$607,108.07.
$52,293.38

$17,100.00

| Suiotel - Leborives | $i74p0000 |
Grand Total - Contract/Corps

$1,220,000.00

86,3447

2 | $110.851.34

$305.92

$459,845.27

_ $1 O
| ges

$760,154.73

IAG Project Description (block 12 of 1A)

Base JA: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Oil
Superfund Site (EPA Site D#NJID092226000).

Project Delivery Team
Name

CortactInformation

Responsibiltty

Beth Buckrucker

(816) 389-3581
Cell: (816) 695-5797

Project Manager

Greg Hattan

(816) 389-3579

Project Geologist

Dave Evans

(816) 389-3857

Project Chemist

Jason L’Ecuyer

(816) 389-3908

Project Process Engineer

Bonnie Lowe

(816) 389-3803

Contract Specialist

Trudy Shannon

(816) 3893822

Contracting Officer

Scott Young

Prepared by:
Elizabeth Buckrucker
Project Manager

6 Sep 2011

(816) 389-3589

Contracting Officer Representative

2011_JA7731-JUL_BILL 21 DHEAD.DOCXK
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